

B+G3

LRH

20 August 54

MEMORANDUM TO: Mr. Houston

The story on air conditioning, alterations, and moves may be briefed as follows:

a. All air conditioning units in Barton and Curie Halls will be in operation by 27 August, except for 7 package units.

b. WH and TSS have been moved from Quarters I and are now operating in Barton Hall. The moves of the Logistics Office personnel within Quarters I have been completed. The contractor is working on alterations preparing Quarters I for occupancy by 00; 1 September is the estimated date for completion.

c. Work on the tunnel between the Administration and South Buildings is scheduled to commence 23 August.

25X1A9a

| | |
|---------------------------------------|--------------------------|
| Document No. | 008 |
| No Change In Class. | <input type="checkbox"/> |
| <input type="checkbox"/> Declassified | |
| Class. Changed To: | TS S (C) |
| Auth.: | HR 70-2 |
| Date: | NOV 21 1978 |
| By: | 013 |